ID	Task	Deliverable	Responsible	Priority	Status	Story Points	Sprint
T1	Finalize project proposal and declare team	D1	All	High	Complete	2	Sprint 1
T2	Create project web page (GitHub Pages)	D1	Fuad Musa	High	Complete	3	Sprint 1
T3	Initial literature review on misinformation detection	D2	All	High	Complete	5	Sprint 1
T4	Write project specifications report (constraints, ethics)	D2	All	High	Complete	5	Sprint 1
T5	Review tech-spec outline (datasets, model, stack, constraints) and send to instructor	D2		High	Complete	3	Sprint 1
T6	Create backlog document v1	D3		High	Complete	2	Sprint 1
T7	Survey and select datasets for text and URL inputs	D4		High	Not Started	5	Sprint 2
T8	Define functional and non-functional requirements	D4		High	Not Started	5	Sprint 2
T9	Write scenarios and use case model	D4		Medium	Not Started	5	Sprint 2
T10	Draft object/class model and dynamic models (UML)	D4		Medium	Not Started	8	Sprint 2
T11	Design UI screen mock-ups and navigation paths	D4		Medium	Not Started	5	Sprint 2
T12	Write and submit analysis report	D4		High	Not Started	8	Sprint 2
T13	Update backlog (v2)	D5		Medium	Not Started	2	Sprint 2
T14	Define design goals and subsystem decomposition	D6		High	Not Started	8	Sprint 3
T15	Build baseline classifier prototype	D6		High	Not Started	8	Sprint 3
T16	Prototype claim and evidence retrieval pipeline	D6		Medium	Not Started	8	Sprint 3
T17	Hardware/software mapping and deployment diagram	D6		Medium	Not Started	5	Sprint 3
T18	Plan data management and access control	D6		Medium	Not Started	3	Sprint 3
T19	Write and submit high-level design report	D6		High	Not Started	8	Sprint 3
T20	Update backlog (v3)	D7		Medium	Not Started	2	Sprint 3
T21	Build working web app demo	D8		High	Not Started	13	Sprint 4
T22	Prepare poster for year-end exhibition	D8		Medium	Not Started	5	Sprint 4
T23	Rehearse and record 25-minute presentation	D8		High	Not Started	5	Sprint 4

ID	Task	Deliverable	Responsible	Priority	Status	Story Points	Sprint